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SUMMARY

Nextel Communications, Inc. (�Nextel�) seeks reconsideration of the Order on

Reconsideration adopted by the Federal Communications Commission (�Commission� or

�FCC�) in the City of Richardson proceeding (�City of Richardson� or �Richardson Order�).  In

the Order on Reconsideration, the Commission improperly adopted detailed new procedural

guidelines for requesting information about a PSAP�s Phase II readiness that create a labyrinth of

new requirements and potential liabilities for wireless carriers as part of the Enhanced 911

(�E911�) deployment process.

By creating this even more complex and adversarial deployment process, the

Commission did not grant the relief sought by those parties seeking reconsideration of its

Richardson Order, and it ignored the multitude of deployment complexities described by carriers

throughout the E911 docket.   As wireless carriers have demonstrated, the E911 deployment

process is complex, numerous parties that are outside of the wireless carrier�s control can

influence and determine how quickly a deployment proceeds, there is no �plug and play� option

given the number of alternative accepted deployment standards, and all parties must work

together in good faith to deploy PSAPs as rapidly as possible.  Both Dale Hatfield, in his October

2002 Report commissioned by the FCC, and the public safety community also have recognized

these inherent difficulties and the need for good faith cooperation among all parties.  Therefore,

the Commission should reconsider its decision by establishing a process in sync with these

realities.

Moreover, the Order on Reconsideration improperly assumes that any PSAP request can

be categorized as �valid� or �invalid.�  The current lack of a single standard for E911 feature set

components and their end-to-end connectivity creates myriad variables and demands that, in



many cases, result in neither a �valid� nor �invalid� PSAP request.  In reality, the wireless carrier

may be �ready� and the PSAP may be �ready,� but because each has deployed a different

solution compliant with differing applicable standards, their particular solutions do not work

together and Phase II cannot be deployed.  All of these complexities create an enormous gray

area of �readiness� that means a particular PSAP request to a particular wireless carrier does not

fit into �valid request� or �invalid request� categories established by the Order on

Reconsideration.

The six-month rule in Section 20.18(d) of the Commission�s rules is arbitrary, and the

new burdens and processes attached to it in the Order on Reconsideration amplify its

arbitrariness by shifting valuable resources away from the deployment process.  The better

approach is a rule that imposes on carriers an obligation to work in good faith�with all relevant

stakeholders�to deploy a requesting PSAP within six months of a request.  If good faith efforts

fail, the Commission should provide an expedited process for parties to resolve deployment

disputes.

Finally, the Commission should reconsider its decision to impose personal liability on a

corporate certifying director or officer.  This additional potential liability is unnecessary, given

that Nextel already is subject to the Commission�s rules.  Moreover, without personal liability

imposed on all stakeholders critical to the deployment process, and all parties being subject to

the same enforcement action, the FCC could ultimately hold a certifying director or officer liable

for actions that were within the control of these other stakeholders.
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Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C.  20554

In the Matter of )
)

Revision of the Commission�s Rules ) CC Docket No. 94-102
To Ensure Compatibility with )
Enhanced 911 Emergency )
Calling Systems )

)

PETITION FOR RECONSIDERATION
OF NEXTEL COMMUNICATIONS, INC.

In response to the November 26, 2002 Order on Reconsideration (�Reconsideration

Order�)1 adopted by the Federal Communications Commission (�Commission� or �FCC�) in the

City of Richardson2 proceeding (�City of Richardson� or �Richardson Order�), Nextel

Communications, Inc. (�Nextel�) submits this Petition for Reconsideration.  The Commission

adopted the Reconsideration Order in response to Petitions for Reconsideration filed by Cingular

Wireless (�Cingular Petition�) and Sprint PCS (�Sprint Petition�) (Cingular Wireless and Sprint

PCS are collectively referred to herein as �Petitioners�), 3 which challenged the Commission�s

Richardson Order on substantive and procedural grounds and requested the Commission adopt

certain proposed changes.

                                                
1 Revision of the Commission�s Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order on Reconsideration, rel. Nov. 26, 2002 (�Reconsideration Order�).
2 Revision of the Commission�s Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order, rel. Oct. 10, 2001 (�City of Richardson� or �Richardson Order�).
3 Revision of the Commission�s Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Petition for Reconsideration, Dec. 3, 2001 (�Cingular Petition�); Revision of the
Commission�s Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC Docket No. 94-
102, Sprint PCS Petition For Expedited Reconsideration and Clarification, Nov. 30, 2001 (�Sprint Petition�).



I. INTRODUCTION

On December 12, 2001 the Commission released a Public Notice seeking comments on

Sprint�s and Cingular�s Petitions.4  Sprint requested the Commission clarify and reconsider

portions of the Richardson Order and adopt proposed changes to help ensure that Enhanced 911

(�E911�) service be activated as rapidly as possible.5  Cingular argued that the Commission�s

decision substantively changed, instead of clarified, Section 20.18(j) in violation of the

Administrative Procedure Act (�APA�).6  Importantly, Petitioners requested that the Commission

clarify the Richardson Order to better reflect realities of the Phase II deployment process to

ensure that public safety answering point (�PSAP�) ��and carrier resources are used

productively which, in turn, will maximize the number of operational wireless E911 systems that

can be activated in the near future.�7

On November 26, 2002 the Commission released the Reconsideration Order, which

adopted new procedural guidelines for requesting information about a PSAP�s Phase II readiness

and created a labyrinth of new requirements and potential liabilities for wireless carriers as part

                                                
4 See Wireless Telecommunications Bureau Seeks Comment On Petitions For Reconsideration Regarding Public
Safety Answering Point Requests For Phase II Enhanced 911, CC Docket No. 94-102, Dec. 12, 2001 (�Public
Notice�).
5 Sprint argued that the Richardson Order would not ensure that wireless E911 service becomes operational as soon
as possible and that (a) conversion of individual systems should not begin unless the PSAP documents that its
automatic location information (�ALI�) database will be Phase II capable within six months, and (b) the
Commission should either reconsider the E2 interface issue or adjust the implementation schedule for customized
E911 installations.  See generally, Sprint Petition at pp. 3-10.  Moreover, Sprint proposed clarifications to expedite
future deployments including (a) the Commission should confirm that Phase II ALI database upgrades must include
the �pull� and �refresh� capabilities, and (b) the Commission should confirm that the six-month implementation
period is tolled while a PSAP assembles its supporting documentation.  See generally, Sprint Petition at pp. 10-13.
6 Cingular alleged that the Commission�s actions were arbitrary and capricious and urged the Commission to (a)
require PSAPs to submit documentation with their requests establishing they are able to receive and utilize the
requested information, (b) establish an expedited process for resolving disputes, (c) toll the six-month period for
responding to a disputed PSAP request, and (d) determine whether the Wireless Telecommunications Bureau has
delegated authority to issue rulemaking notices.  See generally, Cingular Petition at pp. 6-13.
7 Sprint Petition at p. 1.
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of the deployment process.8  By adopting the Reconsideration Order and creating a more

complex and adversarial deployment process, the Commission did not grant the relief sought by

the Petitioners and ignored the multitude of deployment complexities described by carriers

throughout the E911 docket while, most egregiously, overlooking the very relevant conclusions

in the Hatfield Report.9  For example, despite ample record evidence to the contrary, the

Reconsideration Order implicitly assumes that PSAP requests can be neatly categorized in

�valid� or �invalid� categories.  Nextel requests that the Commission reconsider its decision and,

based on the record in the E911 proceeding, implement rules enabling all parties to work

together to deploy Phase II PSAPs within six months or as soon as possible using good faith

efforts.  Where there is a perceived absence of good faith on the part of the wireless carrier, the

Commission should provide an expedited process for parties to resolve disputes at the FCC.

II. BACKGROUND

A. THE RICHARDSON ORDER

In the original City of Richardson decision, the Commission amended its rules to clarify

what constitutes a valid PSAP request triggering a wireless carrier�s obligation to provide E911

service to a PSAP within six months.  The Commission stated that a PSAP request would be

deemed valid if (1) a cost recovery mechanism was in place for the PSAP, (2) the PSAP had

ordered necessary equipment upgrades that would be in place no later than six months following

                                                
8 See generally, Reconsideration Order at pp. 3-6.
9 �A Report on Technical and Operational Issues Impacting the Provision of Wireless Enhanced 911 Services,�
Prepared for the Federal Communications Commission by Dale N. Hatfield (hereinafter, the �Hatfield Report�)
October 16, 2002.  See also, Public Notice, �Wireless Telecommunications Bureau Seeks Comment on Report on
Technical and Operational Wireless E911 Issues,� WT Docket No. 02-46, DA 02-2666, released October 16, 2002.
See, infra., at pp. 6-7 for additional discussion of the Hatfield Report.
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its request, and (3) the PSAP had requested necessary trunking and other facility upgrades from

the local exchange carrier (�LEC�).10

Petitioners requested that the Commission clarify its Order by addressing certain

conditions, which also resulted in delayed PSAP deployments but were not the fault of or within

a wireless carrier�s control.  For example, the Richardson Order did not address delays caused by

a PSAP�s request for customized installations or when a PSAP had placed its request with a

LEC, but the LEC upgrades were not completed prior to the conclusion of the six-month period.

In both instances, under the Richardson Order, the wireless carrier would remain liable for not

deploying within the six-month window.  Generally, the Petitioners were requesting that the

Commission provide a framework better suited to the reality of the Phase II deployment process,

which often is complex and involves the good faith efforts of many parties, not just wireless

carriers.

In response, although it clarified that a wireless carrier will not be subject to FCC

enforcement for a lack of deployment when the failure is due to a PSAP�s �unreadiness� or when

the parties mutually agree upon an alternative deployment schedule, the Commission�s

Reconsideration Order disregards the record evidence about the complexities of Phase II

deployments and creates an even more adversarial process for wireless carriers and PSAPs.  This

process will divert a wireless carrier�s valuable deployment resources from actual deployment

efforts to managing a new and onerous administrative process that is not in sync with the realities

of deployment.11

                                                
10 See Richardson Order at pp. 1-2.
11 See generally, Reconsideration Order at pp. 3-6.
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B. THE REALITIES OF PHASE II DEPLOYMENT

Nextel has been actively engaged in wireless E911 efforts since the inception of this

proceeding and has successfully deployed over 700 Phase I PSAPs and more than 95 Phase II

PSAPs.  On October 1, 2002 Nextel achieved its first Phase II implementation benchmark when

it began selling and activating the i88s, its first assisted global positioning satellite (�A-GPS�)

capable handset, and recently introduced a second A-GPS capable handset, the i58sr.

 During its Phase I, and particularly its Phase II, deployments Nextel has experienced

extensive and unexpected end-to-end connectivity problems related to trunking between the

LEC�s regional automatic location identification (�ALI�) database and the PSAP, the

configuration of the LEC�s selective routers and ALI databases, the synchronization of critical

timers throughout these various components, and the interface between Intrado�s wireless

national ALI (�WNALI�) and the LEC�s infrastructure.12  These hurdles, which were not related

to the readiness of Nextel�s network or its ability to accurately locate an A-GPS integrated digital

enhanced network (�iDEN�) handset, involved the actions of third parties outside of Nextel�s

control and inserted added delay into an already complex deployment process.  Because of

variations in equipment and technology, and a number of varying standards for each, as well as a

lack of uniform end-to-end configuration standards, deployment is not a �plug and play� process.

Although Nextel continues to devote substantial resources to deploy PSAPs and to work

in good faith with all parties involved in the process, Nextel must identify and solve end-to-end

connectivity issues on an ad hoc basis with each deployment and, more importantly, cannot

                                                
12 See Nextel Communications, Inc. Phase I and Phase II E911 Quarterly Report, CC Docket No. 94-102 (Nov. 1,
2002) (�Nextel�s November 2002 Report�) at pp. 5-13, for a complete discussion about end-to-end connectivity
problems Nextel has encountered during its Phase II deployments.
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predict when or where these issues will occur.13  The absence of clearly defined end user

requirements, as well as the lack of clearly defined roles and responsibilities for all stakeholders,

ultimately can result in deployment delays for all PSAPs.  Moreover, all of these complexities

create an enormous gray area of �readiness� that means, as discussed further in Section III A.2.

below, a particular PSAP request to a particular wireless carrier may not fit into �valid request�

or �invalid request� categories established by the Reconsideration Order.

III. DISCUSSION

A. THE COMMISSION MUST RECONSIDER ITS DECISION SO ITS RULES WILL
ACCOMMODATE THE REALITIES OF PHASE II DEPLOYMENT.

1.  Given the Complexities, Amply Detailed in the Record, Cooperative�Not
Adversarial�Efforts are the Only Avenue for More Rapid and Efficient
Deployment.

Throughout the record in this docket and in the Hatfield Report, wireless carriers have

explained that the E911 deployment process is complex, that numerous parties outside of the

wireless carrier�s control can influence and determine how quickly a deployment proceeds, that

there is no �plug and play� option given the number of alternative accepted standards, and that

all parties must work together in good faith to deploy PSAPs as rapidly as possible.14  On

                                                
13 See Nextel�s November 2002 Report at pp. 10-11, for a description of unexpected complications that surfaced in
Nextel�s second Phase II deployment in Hampton, Virginia.
14 See, e.g., Comments of AT&T Wireless Services, Inc., CC Docket No. 94-102 (Nov. 15, 2002) pp. 2-3
(�[V]irtually all of the E911 compliance burden currently falls on CMRS providers, yet many of the problems and
obstacles to E911 deployment cited in the Hatfield Report are completely beyond the control of wireless carriers�
and noting �the Commission should take steps to ensure that the responsibilities of standards-setting bodies are
clarified and that there is better specification of E911 implementation standards.�); Nextel Communications, Inc.
Phase I and Phase II E911 Quarterly Report, CC Docket No. 94-102 (Nov. 1, 2002) at pp. 4-11 (discussing end-to-
end connectivity issues during Nextel�s first live E911 Phase II deployment and subsequent deployments); Sprint
Corporation Quarterly E911 Implementation Report, CC Docket No. 94-102 (Aug. 1, 2002) at p. 6 (�[B]oth PSAPs
and wireless carriers will continue to waste time and money on sporadic deployment efforts that stall mid-project as
they wait for the LEC to determine how and when it intends to pass Phase II information and what interfaces will be
required by all parties involved.�); Comments of T-Mobile USA, Inc., CC Docket No. 94-102 (Nov. 15, 2002) at pp.
12-13 (�Custom solutions require development time, and the six-month implementation period envisioned by the
rules is too short to contain any time for the development and testing of new features�The Commission should
exclude customized requests from the six-month implementation deadline, or alternatively toll the running of the
six-month period for any deployment seeking customized features.�).
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October 16, 2002 the Bureau released a report by Dale N. Hatfield that it had commissioned to

examine the technical and operational issues impacting the provision of wireless E911.15   In the

Public Notice requesting comment on the Report, the Commission specifically stated that it

would �use the information in the Hatfield Report and in the comments it receives to assess

enhanced emergency 911 services (E911) deployment issues and consider methods to overcome

any obstacles and accelerate deployment.�16  Nonetheless, in the Reconsideration Order, released

a month after the Hatfield Report, the Commission appears to have considered none of the

Report�s invaluable information and conclusions.17

In his Report, Mr. Hatfield stated �it is...important to stress that the deployment of

wireless E911 services in the United States is an extremely complex matter...[and that] [t]here is

complexity in every dimension.�18  �Because of the total number of stakeholders involved, the

complexity of the inter-relationships among the stakeholders, and the incentives and constraints

faced on those stakeholders...,� he notes �an unusually high degree of coordination and

cooperation among public and private entities will be required (emphasis added).�19

Similarly, the Public Safety community has recognized the complexities of deployments

and the need for good faith cooperation among all parties.  Two months prior to the

Reconsideration Order, in a September 20, 2002 letter from the presidents of the National

                                                
15 See generally, Hatfield Report.  See also, Wireless Telecommunications Bureau Seeks Comment On Report On
Technical and Operational Wireless E911 Issues, WT Docket No. 02-46 (October 16, 2002) (the �Hatfield Public
Notice�).
16 See, Hatfield Public Notice.
17 The Hatfield Report also found the need for a more adaptable regulatory approach and noted that being forced to
meet handset deployment requirements could unfairly penalize a wireless carrier with a low churn rate.  See The
Hatfield Report at p. 44.  Nextel reiterates that the Commission must carefully consider the information provided in
The Hatfield Report and, rather than forcing consumers to trade in their existing handsets for a Phase II handset by a
date certain (i.e., December 31, 2005), allow consumers to decide on their own when to upgrade their handsets.  The
government�s role should be limited to assuring that Phase II-capable handsets are available to subscribers.
18 The Hatfield Report at p. 18.
19 Id. at pp. 20-21.
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Emergency Number Association (�NENA�), the Association of Public-Safety Communications

Officials-International (�APCO�), and the National Association of State Nine One One

Administrators (�NASNA�) to the Commission, the organizations stated:

We recognize that some clarification or modification of existing
rules may be necessary to address some of the concerns raised by
Verizon and Sprint, particularly in light of the year that has passed
since the Richardson petitions were filed.  However, in the end, as
we have said previously, implementation will depend more on
common-sense accommodations reached in good faith among
the parties than on rule changes (emphasis added).20

Additionally, the Commission should recognize ongoing cooperative efforts to develop a

Phase II Readiness checklist that more accurately reflects the realities of deployment and

implementation with PSAPs and LECs that have not deployed Phase II.  In developing this

proposed checklist, the Alliance for Telecommunications Industry Solutions (�ATIS�) and the

Emergency Services Interconnection Forum (�ESIF� which is a forum of ATIS) have noted the

continued confusion created by the Commission�s City of Richardson Order framework and,

therefore, are attempting to put real-world cooperative guidelines in place.  This process, or

building upon this process, rather than implementing the complex administrative rules recently

adopted by the Commission, better reflects the realities of deployment and implementation and

would foster goodwill, cooperative efforts between PSAPs and LECs resulting in more efficient

deployments.

                                                
20 See Letter from John R. Melcher, Thera Bradshaw and Evelyn Bailey to Marlene H. Dortch, CC Docket No. 94-
102, (September 20, 2002) (�Public Safety Letter�).  NENA also has initiated an effort through its Strategic Wireless
Action Team (�SWAT�) to bring representatives of all E911 primary stakeholders including wireless carriers, local
exchange carriers, third party vendors, PSAPs and other organizations together to identify and resolve operational,
technical, financial and policy related issues that currently impede rapid E911 deployment.  The SWAT has hired
Monitor Group, a leading global strategy advisory firm, to provide objective, independent, coordination of the
process to create a pragmatic, multi-lateral �coalition plan� for E911 that identifies and develops a comprehensive
recommendation for accelerating implementation throughout the country.  The spirit of the SWAT is progress
through good faith cooperation.
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Although the Commission indicated that it would use the information in the Hatfield

Report to influence its policies addressing deployment obstacles, the Commission�s

Reconsideration Order failed to heed Mr. Hatfield�s observations and recommendations about

deployment complexities and the necessity for good faith cooperation among all parties.  Instead,

the Commission has implemented a complicated administrative and adversarial process that will

more likely slow�rather than speed�deployment.

2.  E911 Deployments Often Cannot be Classified into the Distinct �Valid� or
�Invalid� Requests Established by the Reconsideration Order.

The current lack of a single standard for E911 feature set components and their end-to-

end connectivity creates myriad variables and demands that, in many cases, result in neither a

�valid� nor �invalid� PSAP request.  In reality, the wireless carrier may be �ready� and the PSAP

may be �ready,� but because each has deployed a different solution compliant with differing

applicable standards, their particular solutions do not work together and Phase II cannot be

deployed.  Additionally, questions frequently arise about the method in which a wireless carrier

routes Phase II calls to a PSAP, and a wireless carrier�s responsibility to use a technology

requested by a LEC or PSAP which deviates from its Phase II solution.21  Mr. Hatfield

recognized these inherent pitfalls and potential deployment delays by noting that �[w]ithout

standards, the necessary interfaces must be designed and implemented on an ad hoc basis

defeating the plug and play notion and making it difficult, costly and time consuming to rollout

the [Phase II] service.�22

                                                
21 Mr. Hatfield notes that some early adopters are pushing for additional functionalities or capabilities beyond Phase
II such as routing by latitude and longitude and warns of delay resulting from additional requirements.  See The
Hatfield Report at p. 40.
22 Id. at p. 26.
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This lack of standard feature set specifications for each of the various technologies (i.e.

GSM, TDMA, CDMA and iDEN) to establish their respective technological capabilities as well

as to help manage PSAP expectations about each system�s functionalities creates situations in

which PSAPs cannot be strictly classified as �valid� or �invalid� as the Reconsideration Order

requires.  For example, because of trunking-related connectivity issues and other factors such as

PSAP preferences, some PSAPs require a Phase II solution using emergency services routing

digits (�ESRD�) rather than the emergency services routing key (�ESRK�) technology currently

supported by Nextel.23  Thus, this PSAP�s request may be �valid,� but given the incompatible

technologies, cannot be deployed within the Commission�s prescribed timeframes.  In the

meantime, adjusting Nextel�s interconnectivity to support the use of ESRDs create new

integration issues that may involve Nextel, the LEC and Intrado, requiring additional time before

Nextel can successfully deploy those PSAPs.24

Public Safety leaders also recognize that a PSAP�s readiness cannot always be easily

classified, stating:

It is a feature of the real world, testified to by many early Phase II
implementers, that the definition of readiness evolves and varies according
to the peculiarities of individual serving arrangements, configurations and
geographies.  Not until the work starts will all the variables be identified.25

As Nextel has previously stated,26 in light of the complexities and realities of Phase II

deployment, the six-month rule in Section 20.18(d) of the Commission�s rules is arbitrary.

                                                
23 Either ESRK or ESRD is a technologically acceptable signaling solution to allow the PSAP to obtain E911 Phase
II information from the wireless carrier�s network.
24 Nextel currently is analyzing an ESRD solution for its iDEN network and anticipates testing with PSAPs in the
near future.  Nextel remains in contact and is committed to working with PSAPs from those areas requiring an
ESRD solution and will begin to deploy them as soon as possible.
25 See Public Safety Letter.
26 See Comments of Nextel Communications, Inc., CC Docket No. 94-102 (Nov. 15, 2002) at p. 7; See also, Nextel
Communications, Inc. Reply Comments, CC Docket No. 94-102 (Dec. 3, 2002) at pp. 2-5.
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While initially providing a �jump start� to the Phase I process, it is wholly at odds with today�s

Phase II reality in which carriers are faced not only with complex end-to-end integrations, but

also with a �piling up� of PSAP requests that cannot possibly be deployed simultaneously.

Nextel believes the better approach is a rule that imposes on carriers an obligation to work in

good faith�with all of the relevant stakeholders�to deploy a requesting PSAP within six

months of a request.  Supporting this framework should be an expedited process for parties to

resolve disputes when it appears parties are not acting in good faith.

B. THE COMMISSION SHOULD RECONSIDER ITS DECISION TO IMPOSE
PERSONAL LIABILITY ON A CORPORATE CERTIFYING DIRECTOR OR
OFFICER.

The Richardson Reconsideration states

[t]he certifying director or officer has the duty to personally determine that
the affidavit [certifying that a carrier has taken all steps to determine that a
PSAP will not be capable of receiving and utilizing E911 information at
the end of the six-month implementation period] is correct.  If it is
incorrect or incomplete, he or she, as well as the carrier, will be subject to
Commission action, including action by the Commission or the
Enforcement Bureau for false or misleading statements, where appropriate
(emphasis added).27

As noted herein, the deployment process often is complicated and complex and is subject

to various factors that often can be difficult, if not impossible, to verify without cooperation from

a number of other involved stakeholders.  Once again the Commission has positioned wireless

carriers as the �quarterback� of deployments and made the carriers� officers potentially

personally liable for representations about the actions of third parties over which they have no

control.  Without personal liability imposed on all involved parties, and all parties being subject

to the same Enforcement Bureau action, there is great potential for the Commission to

improperly impose liability not only on a wireless carrier but also on a certifying director or

                                                
27 Reconsideration Order at p. 5.
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officer who cannot control the actions of these other stakeholders.  Extending Commission reach

to corporate officers or directors who are acting solely in their roles as Nextel representatives is

wholly unnecessary and should be reconsidered.

IV. CONCLUSION

For the reasons stated herein, Nextel requests that the Commission reconsider the

Reconsideration Order.  The six-month rule in Section 20.18(d) of the Commission�s rules is

arbitrary, and the new burdens and processes attached to it in the Reconsideration Order amplify

its arbitrariness by shifting valuable resources away from the deployment process.  The better

approach is a rule that imposes on carriers an obligation to work in good faith�with all of the

relevant stakeholders�to deploy a requesting PSAP within six months of a request.  If good

faith efforts fail, the Commission should provide an expedited process for parties to resolve

deployment disputes.

Respectfully submitted,

NEXTEL COMMUNICATIONS, INC.

____________/s/______________________
Robert S. Foosaner
Senior Vice President and Chief Regulatory Officer

Lawrence R. Krevor
Vice President � Government Affairs

Laura L. Holloway
Senior Director � Government Affairs

James Paull IV
Senior Manager � Government Affairs

February 21, 2003
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